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March 27, 1997

Marvin D Brailsford
Kaiser-Hill Company, LLC
Site Operations

Building 111

DISPOSAL OF GOVERNMENT -OWNED LAND AND IMPROVEMENTS PER DOE
ORDER 4300 1C FOR BUILDINGS 965, 968, & 980 DEMOLITION - CLG-035-97

Action Acknowledge that no further action by RMRS s required

The purpose of this correspondence is to provide information required by the Department of
Energy (DOE) Order 4300 1C, Subparagraph g, for the subject buildings

In accordance with DOE Order 4300 1C, Subparagraph g, the following responses
address the 22 items of concem for disposal of government-owned land and improvements

1 The subject buildings have been identified as excess by the Site Use Review
Board during the meeting of Monday, February 10, 1997

2 Building 965 s 586 square feet, built in 1981 and used as a storage facility for
spare parts Today, it 1s used as a break area for the secunty guard force
Building 965 1s located in the protected area, north of Building 968

Building 968 1s 11,025 square feet, built in 1962 and currently used as a storage
facility for the maintenance program It 1s located in the protected area, to the north
of Building 991

Building 980 1s 13,075 square feet, built in 1957 and currently used as a storage
facility for the maintenance program It is located in the protected area, west o
Building 968 and northwest of Building 991

Due to the change of mission at the Rocky Flats Environmental Technology Site
(RFETS), DOE 1s requinng a reduction in landlord costs There are no affects upon
the severance, mineral, or other nghts by removing these structures There is no
impact on the natural resource conservation program by removal of these buildings
Buildings 965, 968 and 980 have no historical significance, as defined by 36 CFR
800 Total square footage of all of these facilities equals 24,686 square feet

3 The demolition of Buildings 965, 968 and 980 will have no economic or

environmental impact The environmental concems relating to the Resource
Conservation and Recovery Act (RCRA) closure and potential fugitive dust
emissions during the demolition are being addressed with the Colorado Department
of Public Health & Environment (CDPH&E)
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10
11

12

13

14
15

16
17

18

19

Building 965 1s currently used by the Wackenhut guards as a break area and does not
housle full time employees Buildings 968 and 980 do not contain any full time
employees

A detailed cost estimate of the Buildings 965, 968 and 980 Decontamination and
Demolition i1s enclosed (Enclosure 1)

There will be no displacement of employees with the removal of these structures

The building foundations will remain in place, and addressed during environmental
restoration activities which will foliow the removal process

There are no out-grants in place at this tme The buildings do not contain RCRA
Permitted areas or RCRA temporary storage areas All potential RCRA concerns will be
resolved with CDPH&E, prior to demolition

There are no current appraisal reports
There is no excess land, therefore, no restrictions are imposed

The proposed removal date for Bulldings 965, 968 and 980 1s September 30, 1997
Employees will be working in and around the varnous buildings until this effort is complete

The acquisition cost of these buildings i1s under $1 million, so there is no evidence of
compliance in the requirements of 41 CFR 101-47 301-2, “Applicability of Anti-Trust
Laws” (Copy attached)

Maps of the building locations are enclosed (Enclosures 2 and 3)
Photographs are enclosed (Enclosure 4)

Ali three faciliies are in a “run down condition” The structures are pnmanly used for
storage

There 1s no known interest in acquiring this property

DOE has changed the mission of the Site  DOE I1s not contemplating acquisition of land
for a similar use near this location The sites where Buildings 965, 968 and 980 are
located have been reviewed for reuse, (See Iltem {)

All three structures are made of metal, which can be salvaged and sold as scrap, for some
return on the demolition costs Any material which is found to be contaminated will be
decontaminated to a free release level or disposed of as contaminated waste The land
on which these buildings are built will not be released at this ime The foundations of
these structures will be addressed as appropriate environmental restoration actions are
taken, prior to release of this land

The structures proposed for demolition are not suitable for occupancy under the Housing
and Urban Development programs The structures are located on the REFTS Site, within
the Protected Area (PA), which is restricted from public access
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20 The electrical power supply for these buildings comes from the main substations
517-2/515-2 located In a different location The electrical power source for these
structures is being removed by the actions described in this demolition effort and
Polyclonnated Biphenyl contamination is not a concern for this demoltion effort

21 Friable asbestos will be remediated prior to demolition of the bulldings The asbestos-
free environment will be venfied prior to demolition

22 There are no underground storage tanks assoctated with any of these structures

Please acknowledge that no further action by RMRS is necessary prior to demolition of Buildings
965, 968 and 980 If you need additional information, contact Mark Hickman at Extension 7145

P Elw fr €. L.
C L “Vern” Guthne, Acting Vice President
Engineenng/Construction/ Decommissioning

RLR diu

Enclosures
As Stated

cc
Kent Dorr




PROJECT TITLE: D&D Building 980, 968,965
ESTIMATE NO: 224300 DATE Marxrch 17,1997

Description D&D B965 968 980

Client Mark Hickman

966-7145

Estimator L S Wolfe

Rate table ExpNew97FP

Audit Dimensional

Report hours Manhours

Project D&D 980 965 968
CONSTRUCTION BY AECCM

Estimator Notes and Assumptions
This estimate 18 based on the activities that have been defined in the
schedule dated March 3, 1997

Report format Location/CONTR TYPE order
Detail report
Praint memos
Print extended descriptions

Enclosure 1

CLG-035-97

T1of7




Rocxky Flats Estimating Ext Details Report by WBS

3-19-97 Page 1
D&D B965,968,980 12 38 pm
ITEM DESCRIPTION TAKEOFF QTY W CONVERSION ORDER QTY UNIT PRICE AMOUNT
Off site
AECCMFFP
---- Program Manager level 11 1 19 week Lab 4 00000 mh/wk 4 76 mh 95 79 456
Crew ZKI1N
---- Construction Manager level 11 4 12 week Lab 4 00000 mh/wk 16 48 mh 95 79 1 579
Crew ZKI1N
---- Engineering Manager level 11 1 80 week Lab 1 00000 mh/wk 180 mh 95 79 172
Crew ZK1N
---- Project Contrxols Mgr level 10 1 80 week Lab 4 00000 mh/wk 7 20 mh 78 17 567
Crew 2J1N
---- Health & Safety Mgr level 10 54 week Lab 4 00000 mh/wk 2 16 mh 78 17 170
Crew 2J1N
1000 Special Safety level 9 2 16 week Lab 1 00000 mh/wk 2 16 mh 59 59 129
Crew ZII1N
2400 Training Admin level 2 36 mh Lab 36 mh 25 29 9
Crew ZB1N
10% of craft hours
AECCMFFP 3,082

Off site 3 082
34 92 Labor hrs

On site
RMRS LAB
---- Characterization Requirements 1 00 1s Lab 143 00000 mh/ls 143 00 mh 56 68 8 105
Crew a483
02 Tatle II Engineering 65 00 hr Lab 65 00 hr 56 68 3 684
Crew a483
03 Title III Engineering 40 00 hr Lab 40 00 hr 56 68 2 267
Crew a483
01 Construction Inspection 40 00 hr Lab 40 00 hr 56 68 2 267
Crew a483
01 Project Management 240 00 hr Lab 240 00 hr 56 68 13 603
Crew a483
02 Cost Estimating 40 00 hr Lab 40 00 hr 56 68 2 267
Crew a483
03 Scheduling 40 00 hr Lab 40 00 hr 56 68 2 267
Crew a483
02 Typaical Construction Mngmt 480 00 hr Lab 480 00 hr 56 68 27 206
Crew a483
---- Prepare IWCP Package 1 00 1ls Lab 88 00000 mh/ls 88 00 mh 56 68 4 988

Crew ad483

RMRS LAB 66 656
1,176 00 Labor hrs
AECCMFFP
---- Project Manager (CM) level 10 2 00 week Lab 40 00000 mh/wk 80 00 mh 76 S3 6 122
Crew 2J1S
---- Quality Assurance Mgrlevel 10 54 week Lab 4 00000 mh/wk 2 16 mh 76 S3 16S
Crew 2ZJ1S
---~- IWCP Work Planner level 8 2 00 week Lab 40 00000 mh/wk 80 00 wh 56 04 4 483

Crew 2ZH1S




Rogky Flata Estimating Ext Details Report by WBS 1-19-97

Page 2
p&D B965, 968,980 12 38 pm
ITEM DESCRIPTION TAKEOFF QTY Wy CONVERSION ORDER QTY UNIT PRICE AMOUNT
---- Construction Engineerlevel 8 8 00 week Lab 40 00000 mh/wk 320 00 mh 56 04 17,933
Crew ZH1S
---- Project Controls level 8 4 00 week Lab 40 00000 mh/wk 160 00 mh 56 04 8 966
Crew ZH1S
---- Field Coordinator level 7 11 00 week Lab 40 00000 mh/wk 440 00 mh 50 52 22,229
Crew ZG1S
---- Administrative Aide level 2 5 80 week Lab 40 00000 mh/wk 232 00 wmh 23 88 5 540
Crew ZB1S
1200 Field Safety level 7 8 00 wk Lab 8 00000 mh/wk 64 00 mh 50 52 3,233
Crew 2G1S
1500 Project Admin /Coord level 8 2 00 wk Lab 40 00000 mh/wk 80 00 mh S6 04 4,483
Crew ZH1S
AECCMFFP 73,156
1 458 16 Labor hrs
On site 139,811
2,634 16 Labor hrs
SITE
AECCMFFP
---- Craft Labor Adder 4 918 00 hrs Lab 4 918 00 hrs S 91 29,065
SITE 29 065
900 COMPLEX
AECCMFFP
0100 Clean-Up and Labor Support 8 00 hour Lab 8 00 hour 16 90 135
Crew CLAB
10% of marked up labor Costs
0200 Teamster support 8 00 hour Lab 8 00 hour 21 10 169
Crew TRLT
0200 Operator support 8 00 hour Lab 8 00 hour 22 50 180
Crew EQLT
---- Testing and Hoistang 1 00 1s Lab 20 00000 ch/ls 20 00 ch 75 90 1 518
Crew 3IRON Mat © 1 00 1s 500 00 s00
Set up for hoisting, testing, and certifcation, and
dismanteling
---- 3/4tn pickup truck 1 00 mo Egq 1 00 mo S85 00 585
---- Craft Training 7% of craft hr 1 00 1s Lab 54 00000 mh/ls 5S4 00 mh 28 10 1 517
Crew STPI
---- Equipment Safety Inspections 1 00 1s Lab 20 00000 mh/1ls 20 00 mh 22 50 450
Crew EQMM
---- Building demolition equipment 1 00 1s Lab 32 00000 mh/ls 32 00 mh 26 58 851
Crew EQHV Eq 1 50000 mh/ls 1 50 mh 25 000 00 37 500
This equipment has been based on 2 5 weeks of use
AECCMFFP 43 405

190 00 Labor hrs
1 S0 Equip hrs




Rocky Flats

ITEM DESCRIPTION

TAKEOFF QTY
B96S
DCI LAB
---- Dyncorp Material Handlers 1 00 1s
Crew LOSD
Based on 5 days x 8hrs x 4 men = 160 MH
---- Forklift Operator 100 1s
Crew LO6D
---- Utilities Disconnect 100 1s
Crew RO7R
RMRS LAB

03 Non Typical Const Mngmt 32 00 hr
Crew TOSD
---- Plug Utilities 1 00 1s
Crew COBR
---- Removes Asbestos 1 00 ls
Crew Z01R

AECCMFFP

-~«- Dismantel Building 5 650 00 cf
Crew B8

The crew used includes
1-Labor Foreman 1 Crane 25 Ton,l-Loader 2 5 CY,2-Trucks

2-Laborers 2-Equip Operators l-Equip Oiler,2-Truck Driver

B968

DCI LAB
---- Dyncorp Material Handlers 100 1s
Crew LOSD
Based on 42 days x 8 hrs x4 men = 1344 MH
---- Forklift Operator 1 00 ls
Crew LO6D
---- Utilitaes Disconnect 1 00 1s
Crew RO7R

Lab
Eq

Lab

Lab
Eq
Lab
Eq

Lab
Eq

Lab
Eq

Lab
Eq
Lab
Eq

W

Estimating Ext Details Report by WBS
D&D B965,968,980

CONVERSION

160
160

40
40

80
80

1344
1344

336
336
24
24

00000
00000

00000
00000
00000
00000

00000

00000
00000
00000
00000

00500
00500

00000
00000

00000
00000
00000
00000

mh/1ls
mh/ls

mh/ls
mh/1ls
mh/1ls
mh/1ls

mh/hr

mh/1s
mh/1ls
mh/1ls
mh/1ls

mh/cf
mh/cf

mh/1ls
mh/1s

mh/1s
mh/1ls
mh/ls
mh/ls

3-19-97 Page 3
12 38 pm
ORDER QTY UNIT PRICE AMOUNT
500 COMPLEX 43,405
190 00 Labor hrs
1 50 Equip hrs
160 00 mh 38 81 6,210
160 00 mh 2 00 320
40 00 mh 49 82 1,993
40 00 mh 2 00 80
8 00 mh 47 03 376
8 00 mh 2 00 16
DCI LAB 8,995
208 00 Labor hrs
208 00 Equip hrs
32 00 mh 43 06 1,378
8 00 mh 46 71 374
8 00 mh 2 00 16
80 00 mh 47 33 3 786
80 00 mh 2 00 160
RMRS LAB 5 714
120 00 Labor hrs
88 00 Equip hrs
28 25 mh 25 729 727
28 25 mh 68 415 1 933
AECCMFFP 2 660
28 25 Labor hrs
28 25 Equip hrs
B96S 17 368
356 25 Labor hrs
324 25 Equip hrs
1 344 00 mh 38 81 62 161
1,344 00 mh 2 00 2,688
336 00 mh 49 82 16 740
336 00 mh 2 00 672
24 00 mh 47 03 1129
24 00 mh 2 00 48




Rocky Flata

ITEM DESCRIPTION

RMRS LAB
03 Non Typical Const Mngmt
Crew TOSD
---- Plug Utilaitaes
Crew COBR
---- Removes Asbestos
Crew 201R

AECCMFFP
---- Dismantel Building
Crew B8

Same crew as listed on Building 96S

DCI LAB
---- Dyncorp Material Handlers
Crew LOS5D
Based on 26 days x 8 hrs x 4 men = 832 MH
---- Forklift Operator

Crew LO6D
---- Utilities Disconnect
Crew RO7R
RMRS LAB
03 Non Typical Const Mngmt
Crew TOSD
---- Plug Utalitaies
Crew CO8R
---- Removes Asbestos
Crew Z01R
---- Remove Guzzler Truck
Crew EQHV
---- Package Tent material
Crew LOSR

TAKEOFF QTY

192 00 hr

1 00 1s

100 1s

207,360 00 cf

100 1s

1 00 1s

100 1s

152 00 hr

100 1s

1 00 1s

Lab
Eq

Eq

Lab
Eq

Lab
Eq
Lab
Eq
Lab
Eq

Lab

Lab
Eq

Eq
Lab

Eq

Wy

Estimating Ext Details Report by WBS
D&D B965 968 980

CONVERSION

80
80

832
832

80
80

00000

00000
00000
00000
00000

00300
00300

00000
00000

00000
00000
00000
00000

00000

00000
00000
00000
00000
00000

00000
00000

mh/hr

mh/ls
mh/1ls
mh/1ls
mh/1ls

mh/cf
mh/cf

mh/1ls
mh/ls

mh/1ls
mh/1s
mh/ls
mh/1ls

mh/hr

mh/1ls
mh/1ls
mh/1s
mh/ls
mh/1ls

mh/ea
mh/ea

ORDER QTY

DCI LAB

192

00

8 00

80
80

RMRS LAB

622

AECCMFFP

832
832

208
208

DCI LAB

152

80
80

00
00
00

08
08

3-19-97
12 38 pm

UNIT PRICE

1,704 00 Labor hrs
1 704 00 Equap hrs

&

43 06

46 71
2 00
47 33
2 00

88858

280 00 Labor hrs
88 00 Equip hrs

25 729
68 415

g5

622 08 Labor hrs
622 08 Equip hrs

Page 4

AMOUNT

8,268

374

00
00

00
00
00
00

00

00
00
00
00
00

00
[+4]

2 606 08 Labor hrs
2,414 08 Equaip hrs

38 81
00

B

49 82
00
47 03

885858

1,048 00 Labor hrs
1,048 00 Equip hrs

&

43 06

46 71
2 00
47 33
2 00
26 58

88885

41 %0
S0 00

3

32 290
1 664

10 363
416
376

16

45 125

6 545

3174
16
3 786
160
106

335
400




Rocky Flata

ITEM DESCRIPTION

AECCMFFP
---- Dismantel Building
Crew B6
Same crew a listed on 965

Estimating Ext Details Report by WBS
D&D B96S,968,980

TAKEOFF QTY

240,000 00 cf

3-19-97 Page 5
12 38 pm

W CONVERSION ORDER QTY UNIT PRICE AMOUNT
RMRS LAB 11 723

252 00 Labor hrs

100 00 Equap hrs
Lab 00300 mh/cf 720 00 mh 20 35 14,652
Eq 00300 mh/cf 720 00 mh 25 99 18,713
AECCMFFP 33,365

720 00 Labor hrs

720 00 Equip hrs
B98O 90 212

2 020 00 Labor hrs

1 868 00 Equip hrs
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Rocky Flata

467 550

113 738

149 091

178 156

190,184

192 307

331 858

500 000

ESTIMATE TOTALS

358 912 Labor

Estimating Ext Details Report by WBS

D&D B965,968,980

7,841 41

500 Material

108,138 Equipment

4 607 83

-467 550 Negative Spreadsheet Balance

-467,550

73,156 AECCM
3,082 AECM

37,500 AECCM

31,384 AECCM
3,969 AECCM

29 065 AECCM

12 028 AECCM

2,123 AECM

Non Manual Serv On-site
Non Manual Serv Off-site

Equipment

Craft Labor
Support Craft Labor

CRAFT LABOR ADDER

F F P Labor Fee

STRETCH INCENTIVE FEE

127 556 Dyncorp Company Labor
11,995 DynCorp Company G&A

95 768 RMRS Company Labor
51 315 RMRS Company G&A

147 083

21,059 Contingency (Allocatable)

TOTAL ESTIMATE

hrs

hrs

T

(o]

-100

100
100

100

100
100

100

100

100
12

>

00000%

00000%
00000%

00000%

00000%
00000%

00000%

50000%

50000%

00000%
75000%

00000%
00000%

39700%

3-19-97
12 38 pm

Page 6
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Enclosure 3
CLG-035-97
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BUILDINGS 965, 968 & 980 D & D AREA

965

980

968

965 Metal Storage Facility
968 Metal Storage and Maintenance Facility
980 Metal Storage and Maintenance Facility




980-3

BUILDING 980 - LOOKING NORTHWEST
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980-2

BUILDING 960 - LOOKING NORTH ,
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968-3

BUILDING 968 - LOOKING NORTHEAST




968-2

BUILDING 968 - LOOKING SOUTHEAST
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965-2

BUILIDNG 965 - LOOKING NORTHEAST




965-1

| BUILDING 965 - LOOKING SOUTHWEST




